
 
 The CCRTIS Report Issue 13, June 2008 

 

 

    

 …the status of improvements to the efficiency of Canada’s national fingerprint and criminal record repository 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
RTID RESULTS 

• The new RTID AFIS continues to produce results.  As of June 26, 2008, the number of identifications made 
for latent fingerprints rose to 2,268.  These identifications were not possible with legacy technology.   

• CCRTIS clients submitting electronic fingerprints now receive responses within 72 hours (3 business days) 
for the majority of civil clearance fingerprint requests that do not link to a criminal file. Before RTID, delivery 
of this service required up to 5 months. 

 

 

 

 

 

FINAL REAL TIME IDENTIFICATION (RTID) PROJECT PHASE 1 RELEASE IN PRODUCTION   
Ten Print Fingerprint Criminal Purpose Processing added to RTID System Functionality 

On June 22, 2008, the final release, called the Ten Print Release, of RTID Phase 1 was put into production.  
Adjustments will be required before the system is operating as expected and agency migration to access 
the new system functionality begins.   This technology release represents the achievement of a significant 
milestone and completes the delivery of major functionality planned for the first phase of the RTID Project.  

 

 

Pilot Release 

Civil Release 

Latent Release 

Phase 1 Release Progress

Ten Print Release 

 Released 2006-11-22

 Released 2007-03-25

Released 2008-06-22

 Released 2008-03-02

 
The RTID system consists of a new Automated Fingerprint Identification System (AFIS) and Workflow 
Manager.  Currently, CCRTIS uses the system to electronically verify civil and criminal fingerprints against 
those in the national repository including electronic criminal ten print searches of the Federal Bureau of 
Investigation (FBI) IAFIS. The criminal functionality includes latent (crime scene) and ten print fingerprint 
searching.  CCRTIS clients are benefiting from the advanced matching capabilities of the RTID AFIS and 
improved service delivery times made possible by electronic processing.  Once the remaining system 
adjustments are made and agencies access the full Phase 1 functionality, criminal ten print fingerprint 
retention and immigration fingerprint searching will be added to CCRTIS services further benefiting their 
clients.  

RTID Project Phase 1 work will focus on agency migration and close-out activities.  Close-out activities will 
ensure responsibilities for the new system are appropriately transitioned to CCRTIS, the RCMP Chief 
Information Officer (CIO) Sector or RTID Phase 2 and the planned outcomes for Phase 1 have been 
achieved.    
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RTID PROJECT STATUS 
RTID Phase 1 
With the final Phase 1 release in production, the remaining activities for this phase are system adjustments and 
agency migration from accessing the legacy system to the new RTID system.    
 
Agency Migration                                     
 
Civil Fingerprints                                    

• On June 4, 2008 Transport Canada was migrated to the RTID system.   
• All four agencies, Transport Canada, the Federal Bureau of Investigation (FBI), ComnetiX, 

Commissionaires Canada, slated for migration have access to the new system for civil fingerprint 
processing. 

• Additional FBI Free and Secure Trade (FAST) sites will be migrated once the sites complete an upgrade to 
their systems. Migration is anticipated in the fall 2008. 

 
Latent Fingerprints  

AFIS Working Group Members 
• Canadian police agencies belonging to the CCRTIS AFIS Working Group will be migrated to the new 

system for processing latent fingerprints using an RTID Project-supplied transcoder. The following seven 
(7) Canadian police agencies currently have access:  
o Ottawa Police Service 
o Durham Regional Police Service  
o York Regional Police  
o Service de police de la Ville de Montréal  
o Niagara Regional Police Service 
o Ontario Provincial Police 
o Halton Regional Police 

• Sûreté du Québec and Toronto Police Service have full access to the RTID system.  Work to configure 
their systems interface with the transcoder is required to complete migration. 

• FBI IAFIS electronic criminal ten print search capabilities are available to all operational transcoders. 
• Migration of the remaining AFIS Working Group members will be completed in July. 

Regional Automated Fingerprint Identification Access System (RAFIAS) Sites 
• Additional testing is required to migrate RCMP sites using RAFIAS to access the national repository for 

processing latent fingerprints 
• Migration involves many RCMP sites and a few Canadian police agencies 
• Specific planning is required to migrate BC AFIS partner agencies, RCMP “E” Division (British Columbia) 

and Vancouver Police Department 

CCRTIS Central Latent Operations 
• Testing continues to enable the internal CCRTIS latent fingerprint processing to support RAFIAS sites. 
 
Ten Print Fingerprints  
Retention & Immigration  

• Migration planning is underway with an anticipated start date in September. 
 
 
 
 
 
 

100% Complete 

25% Complete 

75% Complete 
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RTID Phase 2  
• Review of all Phase 2 requirements including a review of the functionality currently provided by several 

legacy systems is expected to be complete in early summer 2008.  
• The effort required to migrate the RTID application to a newer version of the existing platform and 

potentially improve system performance has been evaluated.  The options and a recommended migration 
strategy will be delivered in July.    

• The development of the Canadian Police Information Centre application and the associated data 
conversion to support the automated processing of criminal record information continues.  

• The analysis of the complex business rules associated with charge and disposition reporting is underway.  
This effort is guiding the development of a Charge and Disposition Library (CDL) that will provide the 
foundation of the transformed criminal records processes.  

 
Agency Engagement 
On June 19, 2008, RTID Phase 2 team members and a small number of Criminal Records Working Group 
members met informally to discuss criminal records processes and the CDL.  The feedback received will 
contribute to the design and development of the CDL.  
 
Agency Readiness – Accreditation and Certification Update 
The first step of the agency certification process, the application requirements, has been initiated with several 
agencies in the certification queue.  Plans are underway for vendor certification of card scan devices.  
Accreditation and certification information is available on the RTID Internet Web site at http://www.rcmp-
grc.gc.ca/rtid/index_e.htm or by contacting the CCRTIS Certification Coordinator by email at 
RTID_ITR_Certification@rcmp-grc.gc.ca. 
 
RTID AFIS Training 
Remote transcoder refresher training is being provided to AFIS Working Group members who have previously 
received transcoder training.  Training coincides with transcoder migration at each site using “PC Duo” to 
connect to the site and share access to the remote transcoder.  To date, training has been successfully 
delivered to all AFIS Working Group members who have been migrated to the new system.  The RTID Project 
Migration Coordinator and CCRTIS Remote Network Search Advisor will contact transcoder users directly to 
arrange migration and training activities. 
 
FOR FURTHER INFORMATION: 
 
Agencies:  CCRTIS Operational Support and Client Services 
   Email: RTID_ITR_Certification@rcmp-grc.gc.ca   
General inquiries: Email: RTID_ITR@rcmp-grc.gc.ca or visit http://www.rcmp-grc.gc.ca/rtid/index_e.htm.  
Fingerprint   The Director, Canadian Criminal Real Time Identification Services, RCMP HQ,  
Submissions:  NPS Bldg., 1200 Vanier Parkway, Ottawa ON, K1A 0R2 


